Open University

Project manager	Brenda Goldstone
Project dates	22-Feb-2019 - 16-Sep-2019
Completion	0%
Tasks	66
Resources	1

A Mobile phone app to find the Right Plants for your Garden

Tasks

Name	Begin date	End date
PLANNING AND CONCEPT	22/02/19	27/02/19
planning	22/02/19	24/02/19
Plan project tasks	22/02/19	22/02/19
lifecycle model	23/02/19	23/02/19
plan schedule	24/02/19	24/02/19
Resources	25/02/19	27/02/19
List resources	25/02/19	25/02/19
List skills	26/02/19	26/02/19
List methods	27/02/19	27/02/19
RESEARCH	27/02/19	01/03/19
Identify existing mobile apps	27/02/19	27/02/19
Literature sources	28/02/19	28/02/19
Review Planning and Concept	01/03/19	01/03/19
REQUIREMENTS ANALYSIS AND SPECS	07/03/19	13/03/19
Requirements specification	07/03/19	09/03/19
Functional specification	10/03/19	12/03/19
Review Research	13/03/19	13/03/19
DESIGN	13/03/19	11/04/19
Design Front End of App	13/03/19	23/03/19
Design API on OpenStack server	24/03/19	03/04/19
Design MySQL database	04/04/19	10/04/19
Review Requirements Analysis and Specs	11/04/19	11/04/19
DEVELOPMENT AND CODING	17/04/19	23/06/19
develop prototype	17/04/19	23/04/19
implement communication structure	24/04/19	30/04/19

Tasks

| Name	Begin date	End date
develop mySQL database	01/05/19	08/05/19
Code Front End	10/05/19	23/05/19
Code API	24/05/19	22/06/19
Review Design	23/06/19	23/06/19
EVALUATION AND TESTING	23/06/19	02/07/19
Analyse and validate collected data	23/06/19	24/06/19
Test Mobile App	25/06/19	02/07/19
IMPLEMENT	10/07/19	22/07/19
Install Mobile App with user testing	10/07/19	21/07/19
Review evaluation	22/07/19	22/07/19
REPORT WRITING	02/03/19	15/09/19
TMA01 report	02/03/19	04/03/19
review progress and workplan	02/03/19	02/03/19
check learning outcomes	03/03/19	03/03/19
references and appendices	04/03/19	04/03/19
TMA01 due	05/03/19	05/03/19
TMA02 report	12/04/19	15/04/19
review progress and workplan	12/04/19	12/04/19
legal issues	14/04/19	15/04/19
check learning outcomes & feedback	14/04/19	14/04/19
references and appendices	15/04/19	15/04/19
TMA02 due	16/04/19	16/04/19
TMA03 report	06/07/19	08/07/19
review progress and workplan	06/07/19	06/07/19
risks and personal development	06/07/19	06/07/19
check learning outcomes & feedback	07/07/19	07/07/19

Tasks

Name	Begin date	End date
references and appendices	07/07/19	07/07/19
Copy_prepare files	08/07/19	08/07/19
TMA03 due	09/07/19	09/07/19
EMA report	23/07/19	15/09/19
description and title	23/07/19	23/07/19
Literature	24/07/19	26/07/19
work account and outcome	27/07/19	10/08/19
review project work	15/08/19	19/08/19
review personal development	20/08/19	24/08/19
learning outcomes	25/08/19	25/08/19
epilogue	27/08/19	28/08/19
references and appendices	28/08/19	31/08/19
prepare files	01/09/19	02/09/19
contigency time	03/09/19	15/09/19
EMA due	16/09/19	16/09/19

Resources

Name	Default role
Brenda Goldstone	project manager

Name	Begin date	End date
PLANNING AND CONCEPT	22/02/19	27/02/19
RESEARCH	27/02/19	01/03/19
REQUIREMENTS ANALYSIS AN...	07/03/19	13/03/19
DESIGN	13/03/19	11/04/19
DEVELOPMENT AND CODING	17/04/19	23/06/19
develop prototype	17/04/19	23/04/19
implement communicatio...	24/04/19	30/04/19
develop mySQL database	01/05/19	08/05/19
Code Front End	10/05/19	23/05/19
Code API	24/05/19	22/06/19
Review Design	23/06/19	23/06/19
EVALUATION AND TESTING	23/06/19	02/07/19
Analyse and validate colle...	23/06/19	24/06/19
Test Mobile App	25/06/19	02/07/19
IMPLEMENT	10/07/19	22/07/19
REPORT WRITING	02/03/19	15/09/19

	2019												
	16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 2
Name	Default role		22/04/19	29/04/19	06/05/19	13/05/19	20/05/19	27/05/19	03/06/19	10/06/19	17/06/19	24/06/19	01/07/19	08/07/19
⊞ ● Brenda Goldstone	project mana...													